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Timeline for Plan Modification for Additional Resources
2004-2005 W-2 and Related Programs

• Response Items and Allocation
Targets Issued

August 18, 2004

• W-2 Plan Modification Submittal
packet due to Department’s Regional
Office Contract Manager

September 3, 2004, (cob)
Except Response Item 2.F,
Refugee Services Plan,
which is due on September
17, 2004

• Plan Review Completed/Allocations
Finalized

September 10, 2004

• Initial Notification of the Results of
Plan Review due to the W-2 agency

Week of September 10,
2004

• Refugee Services Plan (if required)
submittal due to Department’s
Regional Office Contract Manager

September 17, 2004

• Contract Amendments Issued September 20, 2004

• Contract Amendments Due Back
Signed to the Department’s Regional
Office Contract Manager

October 20, 2004


